SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:30AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 332 Const Calendar Day: 16 Date: 20-Jun-2012 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Granados, Roman Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12 PM 4PM 60 -70
Precipitation None Condition Sunny

Working Day If no, explain:

Diary: Dispute
Work description.

Diary June 20, 2012 =

The ABF crew had the following activities at the yard Pier7:

1- The ABF crew completed fabrication of some steel shim plates for the North main cable swing out.

2- The crew completed grinding edges of the OBG W-Line end piece in order to be installed after
compaction of the North Main cable at the SAS East end. The crew taped the grinded edges with tapes to
prevent rusting until the welding the piece to the OBG.

3- The crew started working on the removal beam assembly based on the drawing sheet # FW662-03EM
which still is not available in the PMIV system..

NOTE: ABF crew activity related to transferring the OBG E-Line SAS end piece to the barge should be
covered by Caltrans OBG personnel.

The Crews involved in the activities:

- Kevin Kananen (8hrs+2hrs OT)
-Chau Tran (8hrs+2hrs OT)
-Roby Smith (8hrs+2hrs OT)
-Jeremy Hodge (8hrs+2hrs OT)
-John Gagnon (Op.) (8hrs)

Grinding:
-Arthur Duran (8hrs)
-Will Smith (8hrs)

The crew who worked on transferring E-line SAS East end OBG piece to the barge (8hrs)

-James sturgeon
-James Wilkerson
-Morris Roberson
-Jashua Jacks
-Robert Martell

-Bill Alger (Op.)2hrs)
-Ryan Oku (Op.)
Jeff Scott (Op.)
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas

Diary #: 332

Date: 20-Jun-2012

Wednesday

Kevin Alger (Op.)

04-0120F4 Bid ltem: 067 C-SUS-BGS.067 Attach BG Lifts to Suspenders
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM Jacob Stafford 8.00 2.00 0.00 10.00 D
Operator JNM JOHN GAGNON 8.00 0.00 0.00 8.00 D
ARTHUR DURAN 8.00 0.00 0.00 8.00 D
WILL SMITH 8.00 0.00 0.00 8.00 D
Ironworker JNM JEREMY HODGE 8.00 2.00 0.00 10.00 D
Ironworker JNM KEVIN KANANEN 8.00 2.00 0.00 10.00 D
ROBY SMITH 8.00 2.00 0.00 10.00 D
CHAU TRAN 8.00 2.00 0.00 10.00 D
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